

2010 Census Key Operational Milestone Schedule

Activity ID	Activity Name	2010 BL Start	2010 BL Finish
10ICP-22310	Launch 2010 Website	08/22/06	12/04/06
10GPT-01310	Print/Assemble/ship 2010 LUCA advance mailing package	01/25/07	03/26/07
10LNG-01010	Decision Memo: Selection of 5 Primary Languages	08/15/07	08/15/07
10PLG-01415	Baseline 2010 Census Operations & Systems Plan (OSP)	08/30/07	08/30/07
10PLG-01130	Baseline 2010 Census Integrated Program Plan (IPP)	08/31/07	08/31/07
10LNG-01080	Finalize Translation Contract	10/12/07	10/12/07
10GPT-01400	Print/Assemble/Ship 2010 LUCA Final Reminder/Closeout Letter Mailing	11/15/07	11/16/07
10LNG-41017	Finalize a Template for the Language Guides	12/03/07	12/03/07
10CFD-10010	DMD Prepare and Finalize D-1 Mailout/Mailback Content	12/10/07	01/04/08
10CFD-54780	DMD Prepare and Finalize D-351 Group Quarters Validation Questionnaire Content	01/16/08	01/29/08
10FIF-04260	2010 RCCs and PRAO Open	01/02/08	01/31/08
10GPT-01500	Print/Assemble/Ship Initial Outgoing 2010 LUCA Address and Map Materials	11/06/07	03/18/08
10CFD-53780	DMD Prepare and Finalize D-21 Military Census Report Content	03/03/08	04/01/08
10CFD-53530	DMD Prepare and Finalize D-20 Individual Census Report Content	02/15/08	04/11/08
10CFD-54030	DMD Prepare and Finalize D-23 Shipboard Census Report Content	03/03/08	04/11/08
10CFD-54530	DMD Prepare and Finalize D-10 Be Counted Questionnaire Content	04/07/08	04/23/08
10PLG-01309	Baseline 2010 Census Program Management Plan		
Baseline 2010 Census Integrated Schedule			
		06/30/08	06/30/08
10CFD-57740	DMD Prepare and Finalize D-5(L) Advance Letter Mailout/Mailback Content	06/05/08	07/17/08
10CFD-68200	DMD Prepare and Finalize D-5(L)(UL) Advance Letter Update Leave Content	06/05/08	07/17/08

2010 Census Key Operational Milestone Schedule

Activity ID	Activity Name	2010 BL Start	2010 BL Finish
10CFD-71950	DMD Prepare and Finalize D-9 Reminder Postcard Content	06/05/08	07/17/08
10CFD-72450	DMD Prepare and Finalize D-9(UL) Reminder Postcard - Update/Leave Content	06/05/08	07/17/08
10DRIS-3080	Go Live - Telephone Jobs Line	08/01/08	08/01/08
10PLG-01510	Define Scope of 2010 CPEX Program	10/02/06	09/30/08
10PLG-01170	Baseline 2010 Census Security & Data Management Plan	09/30/08	09/30/08
10PLG-01190	Baseline 2010 Census System & Testing Development Plan	09/30/08	09/30/08
10PLG-01110	Baseline 2010 Census Overview	09/30/08	09/30/08
10PLG-01530	Define Scope of 2010 Assessments Program	02/01/08	09/30/08
10MTS-01510	Update MTDB with 2010 LUCA participant Submissions (addresses and Map updates)	09/25/07	10/08/08
10GPT-03015	GEO Refreshes M/T From September 2008 DSF and Related USPS Files	09/30/08	10/30/08
10MTS-14105	M/T Benchmark Process for Address Canvassing (Incl. PDB)	07/25/08	10/31/08
10FIF-04318	2010 ELCOs Open - Wave 1	10/01/08	10/31/08
10CLR-02700	Provide OMB Approval Notice to PM for GQAV, SBE, GQE, Mil. Enum. NRFU, RI, BCT, MO/MB&Repl., BF,FV, 2010 Overseas	11/01/08	11/01/08
10FIF-04327	2010 ELCOs Open - Wave 2	11/01/08	11/30/08
10PRT-10040	Provide Print Files (Stateside-PR Questionnaires) Test (Priors) to Contractor	01/14/09	01/14/09
10GPT-12150	GEO Updates MTDB for Shelters, Soup Kitchens, Regularly Scheduled Mobile Food Vans for SBE	04/14/09	05/05/09
10MTS-81550	Update M/T With 2009 BAS [Deadline IS 5/07/09]	12/22/08	05/08/09
10GPT-03035	GEO Refreshes M/T From March 2009 DSF and Related USPS Files	04/01/09	05/29/09
10ADC-05510	Conduct Address Canvassing Production Field Work Wave 1	04/06/09	06/12/09
10PRT-10085	Provide Print Files for Informational Copy (US and PR) to Contractor	06/17/09	06/17/09
10ADC-05520	Conduct Address Canvassing Production Field Work Wave 2	05/04/09	07/10/09
10GPT-05260	Print, Assemble & Ship 2010 New Construction Invitation Letter & Enclosures	07/15/09	07/31/09
10MTS-14115	M/T Benchmark Process for Initial UC&M (MO/MB & U/L Label), and GQV (Incl PDB)	05/15/09	08/27/09
10FDCA-0370	Deploy and Maintain OCE Applications for Address Canvassing (Wave 1 and Wave 2)	02/03/09	09/17/09
10FDCA-6610	Deploy and Maintain HHC Applications for Address Canvassing	02/03/09	09/17/09

2010 Census Key Operational Milestone Schedule

Activity ID	Activity Name	2010 BL Start	2010 BL Finish
10CLR-03600	Provide OMB Approval Notice to PM for CFU	10/05/09	10/05/09
10GPT-12370	GEO Updates MTDB with TNSOL for GQAV	10/12/09	10/19/09
10GQV-10640	Conduct GQV and Reinterview Operation	09/28/09	10/23/09
10UCM-10000	Create and Deliver Initial Mailback Questionnaire Label File (P1), (P2)	09/01/09	10/24/09
10GPT-12430	GEO Updates MTDB with Carnival Locations for ETL	08/13/09	11/02/09
10GPT-03050	GEO Refreshes M/T From August 2009 DSF and Related USPS Files	09/08/09	11/04/09
10UCM-10150	Create and Deliver Initial Advance Letter/Reminder Postcard Label File (P1), (P2)	08/24/09	11/09/09
10DRIS-2790	Receive GQV Quest and Conduct Data Capture	10/06/09	11/10/09
10PRT-10101	Print/Address/Assemble Update/Leave Package Materials (US and PR)	06/10/09	11/30/09
10ILR-20970	Conduct CCM IL Operation	08/28/09	12/05/09
10FDCA-0410	Deploy and Maintain OCE Applications for GQV	02/03/09	12/11/09
10GPT-01800	NPC Print/Assemble/Ship 2010 LUCA Feedback Address List, Address Count List, Map Sht/Block Num. Rel. List, Shapefiles	10/08/09	12/11/09
10MTS-14120	M/T Benchmark Proc for Enum Univ (Supl Mailout, UL, GQAV/E, SBE, ETL,NRFU-eligible, Military)	11/02/09	12/21/09
10FIF-04480	2010 Remaining LCO's Open	10/01/09	12/31/09
10PRT-10120	Deliver U/L Questionnaire Packages to LCOs (includes PR)	12/01/08	01/11/10
10GPT-05350	Burn, Assemble & Ship 2010 New Construction Review Materials to Registered Participants	11/09/09	01/22/10
10UCM-00160	Deploy and Use Phase I (Initial) UC&M System	08/04/09	01/28/10
10PRT-11080	Print/Address/Assemble/Deliver to USPS Package Materials (US & PR)	09/23/09	02/08/10
10PRT-10100	Print/Address/Assemble/Deliver to USPS Initial Mail Package Materials (US & PR)	06/10/09	02/16/10
10PRT-11100	USPS Delivers Advance Letter Packages (U/L)	02/17/10	02/19/10
10CEE-48510	Conduct CCM Initial Housing Unit Computer Matching	01/25/10	03/01/10
10PRT-11110	USPS Delivers Advance Letter Packages (M/O & Bilingual)	03/08/10	03/10/10
10GPT-01910	Data Capture LUCA Appeals Office Final Determination Results	11/16/09	03/15/10
10PRT-10140	USPS Delivers Initial Questionnaire Packages (M/O & Bilingual)	03/15/10	03/17/10
10GQA-02000	Conduct GQAV	02/01/10	03/19/10

2010 Census Key Operational Milestone Schedule

Activity ID	Activity Name	2010 BL Start	2010 BL Finish
10MTS-14124	M/T Benchmark Process for Initial NRFU (Incl PDB)	03/01/10	03/19/10
10ISA-10580	Advance Letter Delivery for Island Areas	03/22/10	03/24/10
10PRT-11120	USPS Delivers Reminder Postcards (M/O & U/L)	03/22/10	03/24/10
10HMF-40850	Conduct CCM Initial HU BFU Clerical Matching	02/16/10	03/26/10
10MTS-01655	Update MTDB with LUCA Appeals Results	11/09/09	03/29/10
10ISA-10590	ACR Delivery for Island Areas	03/29/10	03/31/10
10ULV-48010	Conduct Update/Leave Production Field Work	03/01/10	03/31/10
10GQE-02920	Conduct SBE	03/29/10	03/31/10
10PLG-20000	Census Day	04/01/10	04/01/10
10ARC-09002	NARA approves comprehensive disposition schedule	04/01/10	04/01/10
10PRT-10142	USPS Delivers Blanketed Replacement Questionnaires	04/01/10	04/03/10
10GPT-03065	GEO Refreshes M/T From February 2010 DSF and Related USPS Files	02/19/10	04/06/10
10PRT-10180	USPS Delivers Targeted Replacement Questionnaire Packages	04/06/10	04/08/10
10PRT-10170	Address Targeted Replacement Mail Packages	04/05/10	04/08/10
10MTS-11430	Update M/T With 2010 New Construction Addresses (& geocode to 2010 Coll Blocks)	01/12/10	04/12/10
10ETL-47030	Conduct ETL Field Work	03/22/10	04/16/10
10BCT-10070	Conduct Be Counted	03/19/10	04/19/10
10BCT-10175	Conduct QAC	02/26/10	04/19/10
10HMF-48160	Conduct CCM Initial HUFU Operation	03/04/10	04/23/10
10DRIS-2780	Receive ETL Questionnaires and Conduct Data Capture	03/23/10	04/30/10
10RMA-01310	Conduct Remote Alaska Production Field Work	01/22/10	05/05/10
10DRIS-3240	Receive Remote Alaska Questionnaires and Conduct Data Capture	03/01/10	05/05/10
10MTS-13430	Update M/T With 2010 BAS [Deadline IS 5/07/10]	12/21/09	05/07/10
10FDCA-0460	Deploy and Maintain OCE Applications for ETL	01/08/10	05/14/10
10SHB-03130	Conduct Shipboard and Maritime Vessel Enumeration	04/01/10	05/14/10

2010 Census Key Operational Milestone Schedule

Activity ID	Activity Name	2010 BL Start	2010 BL Finish
10MTS-14135	M/T Benchmark Process for Boundary Validation (Includes 2010 BAS Updates)	04/12/10	05/17/10
10HMF-40860	Conduct CCM Initial HU AFU Clerical Matching	03/29/10	05/19/10
10GQE-03130	Conduct GQE and QC (Includes Military GQ Enumeration) and Update OCE with Results	04/01/10	05/21/10
10ISA-10930	Conduct GQ Enumeration for Island Areas	03/29/10	05/28/10
10ISA-10970	Conduct Military Enumeration for Island Areas	04/05/10	05/28/10
10ISA-10990	Conduct L/E for Island Areas	04/01/10	05/28/10
10FDCA-0450	Deploy and Maintain OCE Applications for U/L	01/08/10	05/28/10
10MTS-14155	M/T Benchmark Process for Supplemental NRFU Universe (Including PDB)	04/19/10	05/28/10
10UDE-01310	Conduct Update/Enumerate Production Field Work	03/22/10	05/29/10
10RUE-01310	Conduct Remote Update/Enumerate Production Field Work	03/22/10	05/29/10
10DRIS-3270	Receive Update/Enumerate Questionnaires (UE and Remote UE) and Conduct Data Capture	03/29/10	06/04/10
10IRD-03110	Conduct IRD Threshold Analysis	05/24/10	06/04/10
10MTS-14140	M/T Benchmark Process for FV (Be Counted, TQA, ETL, and GQ Adds) (Incl PDB)	05/25/10	06/14/10
10FDCA-6870	Deploy and Maintain Remote Alaska OCE Applications	01/08/10	06/16/10
10DRIS-2810	Receive ICR/MCR/SCRs from GQE Operation and Conduct Data Capture	04/01/10	06/30/10
10FDCA-0420	Deploy and Maintain OCE Applications for GQAV	01/08/10	07/02/10
10FDCA-0430	Deploy and Maintain OCE Applications for GQE	01/08/10	07/02/10
10NRF-02600	Conduct NRFU	05/01/10	07/10/10
10FDCA-6850	Deploy and Maintain OCE Applications for Update/Enumerate	01/08/10	07/10/10
10FDCA-6860	Deploy and Maintain OCE Applications for Remote Update/Enumerate	01/08/10	07/10/10
10DRIS-3210	Conduct TQA	02/25/10	07/30/10
10DRIS-3220	Conduct Fulfillment	02/25/10	07/30/10
10FDCA-5229	Deploy and Maintain NRFU MaRCS Interface	02/23/10	08/09/10
10DRIS-3230	Conduct CFU	04/26/10	08/13/10
10CRP-10230	Load Counts and Conduct CRP UC&M	08/02/10	08/17/10

2010 Census Key Operational Milestone Schedule

Activity ID	Activity Name	2010 BL Start	2010 BL Finish
10VDC-01500	Conduct NRFU VDC	07/24/10	08/25/10
10UCM-00260	Deploy and Use Phase 2 (Enumeration Control) UC&M System	12/14/09	08/30/10
10NID-00250	Conduct Clerical Non-ID Processing	04/01/10	08/31/10
10MTS-16133	Digitize 2010 BVP Paper Updates into M/T	07/01/10	08/31/10
10FVR-47010	Conduct Field Verification Production Field Work	08/06/10	09/03/10
10MTS-14145	M/T Benchmark Process for Final Collection Universe (Incl PDB)	08/20/10	09/08/10
10DRIS-3280	Receive Enumerator Questionnaires (NRFU, NRFU RI, VDC) and Conduct Data Capture	05/03/10	09/20/10
10RPS-01130	Create Final DRF	08/31/10	09/29/10
10FDCA-0540	Deploy and Maintain OCS Application for NRFU Vacant Delete Check	03/08/10	09/30/10
10FDCA-5230	Deploy and Maintain OCE Applications for NRFU and Reinterview	03/08/10	09/30/10
10ICP-42030	Implement AIAN Program	10/01/08	09/30/10
10DRIS-2800	Conduct Mail-back Check-In & Data Capture	03/14/10	09/30/10
10DRIS-2820	Conduct Replacement Mailing Check-In & Data Capture	04/12/10	09/30/10
10DRIS-2770	Conduct UAA Check-In	03/15/10	10/01/10
10PIV-05170	Conduct CCM PI	08/14/10	10/02/10
10FDCA-0580	Deploy and Maintain Field Verification OCE Applications	07/21/10	10/06/10
10MTS-14150	M/T Benchmark Process for Final Tabulation Universe (Incl PDB)	09/10/10	10/29/10
10RPS-02070	Implement PSA	10/01/10	10/29/10
10ARM-02320	Conduct Admin Records Computer Matching for Characteristic Imputation	09/30/10	11/15/10
10OEP-00630	Send Counts to DSPO to Include in Apportionment Count	11/22/10	11/22/10
10RPS-03090	Create CUF	11/01/10	11/22/10
10CEE-05558	Conduct Automated CCM PI Duplicate Search	11/15/10	11/29/10
10PLG-55860	Deliver 2010 Census Apportionment Counts	12/31/10	12/31/10
10FIF-04490	Close 2010 LCOs	09/01/10	12/31/10
10CEE-05568	Conduct CCM Person Computer Match and E Sample Duplicate Search	12/01/10	01/10/11

2010 Census Key Operational Milestone Schedule

Activity ID	Activity Name	2010 BL Start	2010 BL Finish
10RPS-04090	Review & Clear CEF	12/13/10	02/15/11
10PMF-06600	Conduct CCM Person BFU Clerical Matching	01/18/11	02/25/11
10RPS-05090	Review and Clear HDFs	12/20/10	02/28/11
10PMF-21500	Conduct CCM PFU Interviewing	01/28/11	03/19/11
10DAD-50160	Deliver Production Discs to RDO for Dissemination	02/03/11	03/29/11
10ICP-24114	Implement Earned Media Strategy	04/01/08	04/01/11
10PMF-06750	Conduct CCM Person AFU Clerical Matching	02/25/11	04/15/11
10FMF-51410	Conduct CCM Final HU BFU Clerical Matching	04/18/11	05/20/11
10FMF-50160	Conduct CCM Final HUFU Field	05/05/11	06/15/11
10FMF-51430	Conduct CCM Final HU AFU Clerical Matching	05/18/11	07/08/11
10UCM-00360	Deploy and Use Phase 3 (Post Capture Processing) UC&M System	08/31/10	09/01/11
10FIF-04270	Close 2010 RCCs and PRAO	09/01/11	12/31/11
10DAD-50170	Deploy Tabulation and Dissemination 2010 Census Short Form Products (TBD) after Redistr.	04/05/11	09/30/13
10DAD-50350	Deploy Tabulation and Dissemination 2010 Island Areas Products (TBD)	09/30/11	09/30/13