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10ICP-22310 Launch 2010 Website 08/22/06 12/04/06

10GPT-01310 Print/Assemble/ship 2010 LUCA advance mailing package 01/25/07 03/26/07

10LNG-01010 Decision Memo: Selection of 5 Primary Languages 08/15/07 08/15/07

10PLG-01415 Baseline 2010 Census Operations & Systems Plan (OSP) 08/30/07 08/30/07

10PLG-01130 Baseline 2010 Census Integrated Program Plan (IPP) 08/31/07 08/31/07

10LNG-01080 Finalize Translation Contract 10/12/07 10/12/07

10GPT-01400 Print/Assemble/Ship 2010 LUCA Final Reminder/Closeout Letter Mailing 11/15/07 11/16/07

10LNG-41017 Finalize a Template for the Language Guides 12/03/07 12/03/07

10CFD-10010 DMD Prepare and Finalize D-1 Mailout/Mailback Content 12/10/07 01/04/08

10CFD-54780 DMD Prepare and Finalize D-351 Group Quarters Validation Questionnaire Content 01/16/08 01/29/08

10FIF-04260 2010 RCCs and PRAO Open 01/02/08 01/31/08

10GPT-01500 Print/Assemble/Ship Initial Outgoing 2010 LUCA Address and Map Materials 11/06/07 03/18/08

10CFD-53780 DMD Prepare and Finalize D-21 Military Census Report Content 03/03/08 04/01/08

10CFD-53530 DMD Prepare and Finalize D-20 Individual Census Report Content 02/15/08 04/11/08

10CFD-54030 DMD Prepare and Finalize D-23 Shipboard Census Report Content 03/03/08 04/11/08

10CFD-54530 DMD Prepare and Finalize D-10 Be Counted Questionnaire Content 04/07/08 04/23/08

10PLG-01309 Baseline 2010 Census Program Management Plan

Baseline 2010 Census Integrated Schedule

06/30/08 06/30/08

10CFD-57740 DMD Prepare and Finalize D-5(L) Advance Letter Mailout/Mailback Content 06/05/08 07/17/08

10CFD-68200 DMD Prepare and Finalize D-5(L)(UL) Advance Letter Update Leave Content 06/05/08 07/17/08
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10CFD-71950 DMD Prepare and Finalize D-9 Reminder Postcard Content 06/05/08 07/17/08

10CFD-72450 DMD Prepare and Finalize D-9(UL) Reminder Postcard - Update/Leave Content 06/05/08 07/17/08

10DRIS-3080 Go Live - Telephone Jobs Line 08/01/08 08/01/08

10PLG-01510 Define Scope of 2010 CPEX Program 10/02/06 09/30/08

10PLG-01170 Baseline 2010 Census Security & Data Management Plan 09/30/08 09/30/08

10PLG-01190 Baseline 2010 Census System & Testing Development Plan 09/30/08 09/30/08

10PLG-01110 Baseline 2010 Census Overview 09/30/08 09/30/08

10PLG-01530 Define Scope of 2010 Assessments Program 02/01/08 09/30/08

10MTS-01510 Update MTDB with 2010 LUCA participant Submissions (addresses and Map updates) 09/25/07 10/08/08

10GPT-03015 GEO Refreshes M/T From September 2008 DSF and Related USPS Files 09/30/08 10/30/08

10MTS-14105 M/T Benchmark Process for Address Canvassing (Incl. PDB) 07/25/08 10/31/08

10FIF-04318 2010 ELCOs Open - Wave 1 10/01/08 10/31/08

10CLR-02700 Provide OMB Approval Notice to PM for GQAV, SBE, GQE, Mil. Enum. NRFU, RI, BCT, 
MO/MB&Repl., BF,FV, 2010 Overseas

11/01/08 11/01/08

10FIF-04327 2010 ELCOs Open - Wave 2 11/01/08 11/30/08

10PRT-10040 Provide Print Files (Stateside-PR Questionnaires) Test (Priors) to Contractor 01/14/09 01/14/09

10GPT-12150 GEO Updates MTDB for Shelters, Soup Kitchens, Regularly Scheduled Mobile Food Vans for
SBE

04/14/09 05/05/09

10MTS-81550 Update M/T With 2009 BAS [Deadline IS 5/07/09] 12/22/08 05/08/09

10GPT-03035 GEO Refreshes M/T From March 2009 DSF and Related USPS Files 04/01/09 05/29/09

10ADC-05510 Conduct Address Canvassing Production Field Work Wave 1 04/06/09 06/12/09

10PRT-10085 Provide Print Files for Informational Copy (US and PR) to Contractor 06/17/09 06/17/09

10ADC-05520 Conduct Address Canvassing Production Field Work Wave 2 05/04/09 07/10/09

10GPT-05260 Print, Assemble & Ship 2010 New Construction Invitation Letter & Enclosures 07/15/09 07/31/09

10MTS-14115 M/T Benchmark Process for Initial UC&M (MO/MB & U/L Label), and GQV (Incl PDB) 05/15/09 08/27/09

10FDCA-0370 Deploy and Maintain OCE Applications for Address Canvassing  (Wave 1 and Wave 2) 02/03/09 09/17/09

10FDCA-6610 Deploy and Maintain HHC Applications for Address Canvassing 02/03/09 09/17/09
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10CLR-03600 Provide OMB Approval Notice to PM for CFU 10/05/09 10/05/09

10GPT-12370 GEO Updates MTDB with TNSOL for GQAV 10/12/09 10/19/09

10GQV-10640 Conduct GQV and Reinterview Operation 09/28/09 10/23/09

10UCM-10000 Create and Deliver Initial Mailback Questionnaire Label File (P1), (P2) 09/01/09 10/24/09

10GPT-12430 GEO Updates MTDB with Carnival Locations for ETL 08/13/09 11/02/09

10GPT-03050 GEO Refreshes M/T From August 2009 DSF and Related USPS Files 09/08/09 11/04/09

10UCM-10150 Create and Deliver Initial Advance Letter/Reminder Postcard Label File (P1), (P2) 08/24/09 11/09/09

10DRIS-2790 Receive GQV Quest and Conduct Data Capture 10/06/09 11/10/09

10PRT-10101 Print/Address/Assemble Update/Leave Package Materials (US and PR) 06/10/09 11/30/09

10ILR-20970 Conduct CCM IL Operation 08/28/09 12/05/09

10FDCA-0410 Deploy and Maintain OCE Applications for GQV 02/03/09 12/11/09

10GPT-01800 NPC Print/Assemble/Ship 2010 LUCA Feedback Address List, Address Count List, Map 
Sht/Block Num. Rel. List, Shapefiles

10/08/09 12/11/09

10MTS-14120 M/T Benchmark Proc for Enum Univ (Supl Mailout, UL, GQAV/E, SBE, ETL,NRFU-eligible, 
Military)

11/02/09 12/21/09

10FIF-04480 2010 Remaining LCO's Open 10/01/09 12/31/09

10PRT-10120 Deliver U/L Questionnaire Packages to LCOs (includes PR) 12/01/08 01/11/10

10GPT-05350 Burn, Assemble & Ship 2010 New Construction Review Materials to Registered Participants 11/09/09 01/22/10

10UCM-00160 Deploy and Use Phase I (Initial) UC&M System 08/04/09 01/28/10

10PRT-11080 Print/Address/Assemble/Deliver to USPS Package Materials (US & PR) 09/23/09 02/08/10

10PRT-10100 Print/Address/Assemble/Deliver to USPS Initial Mail Package Materials (US & PR) 06/10/09 02/16/10

10PRT-11100 USPS Delivers Advance Letter Packages (U/L) 02/17/10 02/19/10

10CEE-48510 Conduct CCM Initial Housing Unit Computer Matching 01/25/10 03/01/10

10PRT-11110 USPS Delivers Advance Letter Packages (M/O & Bilingual) 03/08/10 03/10/10

10GPT-01910 Data Capture LUCA Appeals Office Final Determination Results 11/16/09 03/15/10

10PRT-10140 USPS Delivers Initial Questionnaire Packages (M/O & Bilingual) 03/15/10 03/17/10

10GQA-02000 Conduct GQAV 02/01/10 03/19/10
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10MTS-14124 M/T Benchmark Process for Initial NRFU (Incl PDB) 03/01/10 03/19/10

10ISA-10580 Advance Letter Delivery for Island Areas 03/22/10 03/24/10

10PRT-11120 USPS Delivers Reminder Postcards (M/O & U/L) 03/22/10 03/24/10

10HMF-40850 Conduct CCM Initial HU BFU Clerical Matching 02/16/10 03/26/10

10MTS-01655 Update MTDB with LUCA Appeals Results 11/09/09 03/29/10

10ISA-10590 ACR Delivery for Island Areas 03/29/10 03/31/10

10ULV-48010 Conduct Update/Leave Production Field Work 03/01/10 03/31/10

10GQE-02920 Conduct SBE 03/29/10 03/31/10

10PLG-20000 Census Day 04/01/10 04/01/10

10ARC-09002 NARA approves comprehensive disposition schedule 04/01/10 04/01/10

10PRT-10142 USPS Delivers Blanketed Replacement Questionnaires 04/01/10 04/03/10

10GPT-03065 GEO Refreshes M/T From February 2010 DSF and Related USPS Files 02/19/10 04/06/10

10PRT-10180 USPS Delivers Targeted Replacement Questionnaire Packages 04/06/10 04/08/10

10PRT-10170 Address Targeted Replacement Mail Packages 04/05/10 04/08/10

10MTS-11430 Update M/T With 2010 New Construction Addresses (& geocode to 2010 Coll Blocks) 01/12/10 04/12/10

10ETL-47030 Conduct ETL Field Work 03/22/10 04/16/10

10BCT-10070 Conduct Be Counted 03/19/10 04/19/10

10BCT-10175 Conduct QAC 02/26/10 04/19/10

10HMF-48160 Conduct CCM Initial HUFU Operation 03/04/10 04/23/10

10DRIS-2780 Receive ETL Questionnaires and Conduct Data Capture 03/23/10 04/30/10

10RMA-01310 Conduct Remote Alaska Production Field Work 01/22/10 05/05/10

10DRIS-3240 Receive Remote Alaska Questionnaires and Conduct Data Capture 03/01/10 05/05/10

10MTS-13430 Update M/T With 2010 BAS [Deadline IS 5/07/10] 12/21/09 05/07/10

10FDCA-0460 Deploy and Maintain OCE Applications for ETL 01/08/10 05/14/10

10SHB-03130 Conduct Shipboard and Maritime Vessel Enumeration 04/01/10 05/14/10
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10MTS-14135 M/T Benchmark Process for Boundary Validation (Includes 2010 BAS Updates) 04/12/10 05/17/10

10HMF-40860 Conduct CCM Initial HU AFU Clerical Matching 03/29/10 05/19/10

10GQE-03130 Conduct GQE and QC (Includes Military GQ Enumeration) and Update OCE with Results 04/01/10 05/21/10

10ISA-10930 Conduct GQ Enumeration for Island Areas 03/29/10 05/28/10

10ISA-10970 Conduct Military Enumeration for Island Areas 04/05/10 05/28/10

10ISA-10990 Conduct L/E for Island Areas 04/01/10 05/28/10

10FDCA-0450 Deploy and Maintain OCE Applications for U/L 01/08/10 05/28/10

10MTS-14155 M/T Benchmark Process for Supplemental NRFU Universe (Including PDB) 04/19/10 05/28/10

10UDE-01310 Conduct Update/Enumerate Production Field Work 03/22/10 05/29/10

10RUE-01310 Conduct Remote Update/Enumerate Production Field Work 03/22/10 05/29/10

10DRIS-3270 Receive Update/Enumerate Questionnaires (UE and Remote UE) and Conduct Data Capture 03/29/10 06/04/10

10IRD-03110 Conduct IRD Threshold Analysis 05/24/10 06/04/10

10MTS-14140 M/T Benchmark Process for FV (Be Counted, TQA, ETL, and GQ Adds) (Incl PDB) 05/25/10 06/14/10

10FDCA-6870 Deploy and Maintain Remote Alaska OCE Applications 01/08/10 06/16/10

10DRIS-2810 Receive ICR/MCR/SCRs from GQE Operation and Conduct Data Capture 04/01/10 06/30/10

10FDCA-0420 Deploy and Maintain OCE Applications for GQAV 01/08/10 07/02/10

10FDCA-0430 Deploy and Maintain OCE Applications for GQE 01/08/10 07/02/10

10NRF-02600 Conduct NRFU 05/01/10 07/10/10

10FDCA-6850 Deploy and Maintain OCE Applications for Update/Enumerate 01/08/10 07/10/10

10FDCA-6860 Deploy and Maintain OCE Applications for Remote Update/Enumerate 01/08/10 07/10/10

10DRIS-3210 Conduct TQA 02/25/10 07/30/10

10DRIS-3220 Conduct Fulfillment 02/25/10 07/30/10

10FDCA-5229 Deploy and Maintain NRFU MaRCS Interface 02/23/10 08/09/10

10DRIS-3230 Conduct CFU 04/26/10 08/13/10

10CRP-10230 Load Counts and Conduct CRP UC&M 08/02/10 08/17/10
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10VDC-01500 Conduct NRFU VDC 07/24/10 08/25/10

10UCM-00260 Deploy and Use Phase 2 (Enumeration Control) UC&M System 12/14/09 08/30/10

10NID-00250 Conduct Clerical Non-ID Processing 04/01/10 08/31/10

10MTS-16133 Digitize 2010 BVP Paper Updates into M/T 07/01/10 08/31/10

10FVR-47010 Conduct Field Verification Production Field Work 08/06/10 09/03/10

10MTS-14145 M/T Benchmark Process for Final Collection Universe (Incl PDB) 08/20/10 09/08/10

10DRIS-3280 Receive Enumerator Questionnaires (NRFU, NRFU RI, VDC) and Conduct Data Capture 05/03/10 09/20/10

10RPS-01130 Create Final DRF 08/31/10 09/29/10

10FDCA-0540 Deploy and Maintain OCS Application for NRFU Vacant Delete Check 03/08/10 09/30/10

10FDCA-5230 Deploy and Maintain OCE Applications for NRFU and Reinterview 03/08/10 09/30/10

10ICP-42030 Implement AIAN Program 10/01/08 09/30/10

10DRIS-2800 Conduct Mail-back Check-In & Data Capture 03/14/10 09/30/10

10DRIS-2820 Conduct Replacement Mailing Check-In & Data Capture 04/12/10 09/30/10

10DRIS-2770 Conduct UAA Check-In 03/15/10 10/01/10

10PIV-05170 Conduct CCM PI 08/14/10 10/02/10

10FDCA-0580 Deploy and Maintain Field Verification OCE Applications 07/21/10 10/06/10

10MTS-14150 M/T Benchmark Process for Final Tabulation Universe (Incl PDB) 09/10/10 10/29/10

10RPS-02070 Implement PSA 10/01/10 10/29/10

10ARM-02320 Conduct Admin Records Computer Matching for Characteristic Imputation 09/30/10 11/15/10

10OEP-00630 Send Counts to DSPO to Include in Apportionment Count 11/22/10 11/22/10

10RPS-03090 Create CUF 11/01/10 11/22/10

10CEE-05558 Conduct Automated CCM PI Duplicate Search 11/15/10 11/29/10

10PLG-55860 Deliver 2010 Census Apportionment Counts 12/31/10 12/31/10

10FIF-04490 Close 2010 LCOs 09/01/10 12/31/10

10CEE-05568 Conduct CCM Person Computer Match and E Sample Duplicate Search 12/01/10 01/10/11
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10RPS-04090 Review & Clear CEF 12/13/10 02/15/11

10PMF-06600 Conduct CCM Person BFU Clerical Matching 01/18/11 02/25/11

10RPS-05090 Review and Clear HDFs 12/20/10 02/28/11

10PMF-21500 Conduct CCM PFU Interviewing 01/28/11 03/19/11

10DAD-50160 Deliver Production Discs to RDO for Dissemination 02/03/11 03/29/11

10ICP-24114 Implement Earned Media Strategy 04/01/08 04/01/11

10PMF-06750 Conduct CCM Person AFU Clerical Matching 02/25/11 04/15/11

10FMF-51410 Conduct CCM Final HU BFU Clerical Matching 04/18/11 05/20/11

10FMF-50160 Conduct CCM Final HUFU Field 05/05/11 06/15/11

10FMF-51430 Conduct CCM Final HU AFU Clerical Matching 05/18/11 07/08/11

10UCM-00360 Deploy and Use Phase 3 (Post Capture Processing) UC&M System 08/31/10 09/01/11

10FIF-04270 Close 2010 RCCs and PRAO 09/01/11 12/31/11

10DAD-50170 Deploy Tabulation and Dissemination 2010 Census Short Form Products (TBD) after Redistr. 04/05/11 09/30/13

10DAD-50350 Deploy Tabulation and Dissemination 2010 Island Areas Products (TBD) 09/30/11 09/30/13
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